

Table of Contents

Acknowledgement	II
ملخص المشروع	IV
Table of Figures	VII
1. Initiating:.....	2
1.1 Problem Definition:	2
1.2 Current/Existing system:	2
1.3 proposed scope and enhancement:	2
1.4 Scopes excluded:	3
1.5 Development of project objective:	3
2. Planning and Requirements:	5
2.1 Scope Initiation:	5
2.2 Activities definition:	5
2.2.1 Sequencing and duration estimating:.....	5
2.2.2 Network Diagram:	7
2.3 Recourses Planning:.....	8
2.4 Cost estimation and Budget:	8
2.4.1 Software Cost:.....	8
2.4.2 Hardware Cost:	8
2.4.3 Training Cost:.....	8
2.5 Information gathering:	9
2.5.1 Interview	9
2.5.2 Survey:	9
2.5.2.1 Who.int	9
2.5.2.2 deafness.about.com.....	11
2.5.2.3 Phonicshearingcentre.com.....	13
2.6 Describing Requirement:	14
2.6.1 Functional:	14
2.6.1.1 Administrator side:.....	14
2.6.1.2 User side:	14
2.6.2 Non-functional:.....	14
2.6.2.1 Administrator side:.....	14
2.6.2.2 User side:	15
2.7 System Development Requirement:	15
2.7.1 Software and hardware needed to build the project:.....	15